`

WEEKLY SUMMARY REPORT

InDepth Corporation
Phone: 858-716-0299
Fax: 858-225-1889

Project Name / Location: Desert Sunlight Solar Farm / Desert Center, CA	*Week Ending:* 18 March 2012
Client:/Contractor: First Solar, LLC	*Contract / Project #:* 10303

Workforce

Name	*Position*	*Employer:*
Chris Riley	UXO Tech III - Site Supervisor	InDepth Corporation
Craig Johnson	UXO Tech II	InDepth Corporation

Labor Hours

Name	*Mon*	*Tues*	*Wed*	*Thurs*	*Total*
Chris Riley	10	10	10	10	40
Craig Johnson	10	10	10	10	40
					80

Weekly Activity Summary

Supported Elemental Energy construction activities
Supported Soil Tech trenching activities

Weekly UXO Incident Summary

No UXO incidents were encountered during this week

Weekly Safety Summary

No Safety incidents were encountered during this week

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☒ *Daily Field Reports*	☐ *Other:*

Site Super/Field Leader Signature	CRP	*Date*	18 March 2012

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 12 March 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather	*Description:* Sunny	*High Temp:* 78	*Low Temp:* 54

Workforce

Site Supervisor/Field Leader: Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Chris Riley	UXO Tech III	10	InDepth Corporation
Craig Johnson	UXO Tech II	10	InDepth Corporation
	Total Hours Worked This Date:	20	

Daily Activity Summary

Company	*Activity*	*Location*
Elemental Energy	Trenching activities	Block 1/2

Log

Time:	*Actions Performed:*
0700	Start of Duty Day
0930	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 1
1100	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 2
1400	Subcontractor safety/planning meeting
1730	End of Duty Day

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature:	CRR	*Date* 12 March 2012

Daily Tailgate Meeting Form

Name of Project/Site:			Project No:
Desert Sunlight Solar Farm PO- 4800006088			10303
Project/Site Location: Desert Center, California			
Employee Completing Form:	Name (Print) Chris Riley	Signature CaRy	Date: 12 MAR 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Chris Riley	CaRy	InDepth	
Craig Johnson	Craig Johnson	InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

- ☐ Explosive –
- ☐ Chemical
- ☐ Biological -
- ☐ Physical -
- ☐ Electrical
- ☐ Other (specify):

Hydration - With the site being in the middle of the desert, Hydration is a paramount safety concern. Ensure proper hydration is maintained at all times.

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 13 March 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather	*Description:* Sunny	*High Temp:* 79	*Low Temp:* 53

Workforce

Site Supervisor/Field Leader: Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Chris Riley	UXO Tech III	10	InDepth Corporation
Craig Johnson	UXO Tech II	10	InDepth Corporation
	Total Hours Worked This Date:	20	

Daily Activity Summary

Company	*Activity*	*Location*
Elemental Energy	Trenching activities	Block 1/2

Log

Time:	*Actions Performed:*
0700	Start of Duty Day
0730	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 2
0930	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 1
1400	Subcontractor safety/planning meeting
1730	End of Duty Day

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature:	CRR	*Date* 13 March 2012

Daily Tailgate Meeting Form

Name of Project/Site:			Project No:
Desert Sunlight Solar Farm PO- 4800006088			10303
Project/Site Location: Desert Center, California			
Employee Completing Form:	Name (Print) Chris Riley	Signature	Date: 13 MAR 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Chris Riley		InDepth	
Craig Johnson		InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

- ☐ Explosive –
- ☐ Chemical — **Site Safety** - Proper PPE worn at all times
- ☐ Biological - Observe speed limits
- ☐ Physical - No driving of vehicles within arrays
- ☐ Electrical — Check underneath tires before entering vehicles to ensure no wildlife is there
- ☐ Other (specify):

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 14 March 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather	*Description:* Sunny	*High Temp:* 79	*Low Temp:* 55

Workforce

Site Supervisor/Field Leader: Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Chris Riley	UXO Tech III	10	InDepth Corporation
Craig Johnson	UXO Tech II	10	InDepth Corporation
	Total Hours Worked This Date:	20	

Daily Activity Summary

Company	*Activity*	*Location*
Elemental Energy	Trenching activities	Block 1/2
Soil Tech	Trenching activities	Block 5

Log

Time:	*Actions Performed:*
0700	Start of Duty Day
0730	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 2
0930	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 1
1200	Soil Tech – Observed and monitored trenching operations for a second tortoise fence in Block 5
1400	Subcontractor safety/planning meeting
1730	End of Duty Day

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature:	CRR	*Date* 14 March 2012

Daily Tailgate Meeting Form

Name of Project/Site:			Project No:
Desert Sunlight Solar Farm PO- 4800006088			10303
Project/Site Location: Desert Center, California			
Employee Completing Form:	Name (Print) Chris Riley	Signature	Date: 14 MAR 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Chris Riley		InDepth	
Craig Johnson		InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

- ☐ Explosive –
- ☐ Chemical **Slips, Trips and Falls** - With the amount of digging and trenching involved in this project there are many holes out there.
- ☐ Biological - Have good awareness of where you are at and what is around you to prevent falling into these areas.
- ☐ Physical -
- ☐ Electrical
- ☐ Other (specify):

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 15 March 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather	*Description:* Sunny	*High Temp:* 78	*Low Temp:* 55

Workforce

Site Supervisor/Field Leader: Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Chris Riley	UXO Tech III	10	InDepth Corporation
Craig Johnson	UXO Tech II	10	InDepth Corporation
	Total Hours Worked This Date:	20	

Daily Activity Summary

Company	*Activity*	*Location*
Elemental Energy	Trenching activities	Block 1/2
Soil Tech	Trenching activities	Block 5

Log

Time:	*Actions Performed:*
0700	Start of Duty Day
0730	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 2
0900	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 1
1030	Soil Tech – Observed and monitored trenching operations for a second tortoise fence in Block 5
1400	Subcontractor safety/planning meeting
1730	End of Duty Day

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature:	CRR	*Date* 15 March 2012

Daily Tailgate Meeting Form

Name of Project/Site: Desert Sunlight Solar Farm PO- 4800006088	**Project No:** 10303
Project/Site Location: Desert Center, California	
Employee Completing Form: **Name (Print)** Chris Riley **Signature** CRiley	**Date:** 15 MAR 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Chris Riley	CRiley	InDepth	
Craig Johnson	Craig Johnson	InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

- ☐ Explosive –
- ☐ Chemical — **Vehicle Safety** – Seatbelt must be worn at all times
- ☐ Biological - — Watch speed of vehicle around trailers and pedestrian areas
- ☐ Physical - — Check underneath tires before entering vehicle for wildlife
- ☐ Electrical
- ☐ Other (specify):