`

WEEKLY SUMMARY REPORT

InDepth Corporation
Phone: 858-716-0299
Fax: 858-225-1889

Project Name / Location: Desert Sunlight Solar Farm / Desert Center, CA	*Week Ending:* 8 April 2012
Client:/Contractor: First Solar, LLC	*Contract / Project #:* 10303

Workforce

Name	*Position*	*Employer:*
Chris Riley	UXO Tech III - Site Supervisor	InDepth Corporation
Craig Johnson	UXO Tech II	InDepth Corporation
Manuel Romero	UXO Tech II	InDepth Corporation

Labor Hours

Name	*Mon*	*Tues*	*Wed*	*Thurs*	*Fri*	*Total*
Chris Riley	5.5	10	10	10	0	35.5
Manuel Romero	0	0	0	0	7	7
Craig Johnson	5.5	10	10	10	7	42.5
						85

Weekly Activity Summary

Supported Aggregate clearing activities
Supported Elemental Energy construction activities
Supported Russell Corrosion soil sampling activities

Weekly UXO Incident Summary

No UXO incident occurred this week

Weekly Safety Summary

No safety incidents were encountered during this week

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☒ *Daily Field Reports*	☐ *Other:*

Site Super/Field Leader Signature		*Date*	8 April 2012

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 2 April 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather

Description: Sunny	*High Temp:* 80	*Low Temp:* 60

Workforce

Site Supervisor/Field Leader: Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Chris Riley	UXO Tech III	5.5	InDepth Corporation
Craig Johnson	UXO Tech II	5.5	InDepth Corporation
	Total Hours Worked This Date:	11	

Daily Activity Summary

Company	*Activity*	*Location*
Elemental Energy	Trenching activities	Block 2
Aggregate	Clearing activities	Block 10
Russell Corrosion	Soil Sampling	Various Locations

Log

Time:	*Actions Performed:*
0630	Daily Safety Brief
0700	Start of Duty Day
0730	Russell Corrosion – Observed and monitored attempts for soil sampling and soil resistivity tests in Block 10. Wind was excessive and samples were unable to be taken today.
0800	Aggregate – Observed and monitored clearing and grubbing operations in Block 10
1100	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 2
1230	End of Duty Day – Wind was excessive and site was shut down

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature:	CRR	*Date* 2 April 2012

Daily Tailgate Meeting Form

Name of Project/Site: Desert Sunlight Solar Farm PO- 4800006088	**Project No:** 10303
Project/Site Location: Desert Center, California	
Employee Completing Form: **Name (Print)** Chris Riley **Signature** Chris	**Date:** 2 APR 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Chris Riley	Chris	InDepth	
Craig Johnson	Craig Johnson	InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

- ☐ Explosive –
- ☐ Chemical
- ☐ Biological -
- ☐ Physical -
- ☐ Electrical
- ☐ Other (specify):

Hydration - With the site being in the middle of the desert, Hydration is a paramount safety concern. Ensure proper hydration is maintained at all times.

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 3 April 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather	*Description:* Sunny	*High Temp:* 81	*Low Temp:* 61

Workforce

Site Supervisor/Field Leader: Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Chris Riley	UXO Tech III	10	InDepth Corporation
Craig Johnson	UXO Tech II	10	InDepth Corporation
	Total Hours Worked This Date:	20	

Daily Activity Summary

Company	*Activity*	*Location*
Elemental Energy	Trenching activities	Block 2
Aggregate	Clearing activities	Block 10
Russell Corrosion	Soil Sampling	Various Locations

Log

Time:	*Actions Performed:*
0630	Daily Safety Brief
0700	Start of Duty Day
0730	Russell Corrosion – Observed and monitored soil sampling and soil resistivity tests in various locations
0900	Aggregate – Observed and monitored clearing and grubbing operations in Block 10
1030	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 2
1230	Elemental Energy – Observed and monitored trenching operations along conference trailer for electric lines
1400	Subcontractor safety/planning meeting
1730	End of Duty Day

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature:	Chk	*Date* 3 April 2012

Daily Tailgate Meeting Form

Name of Project/Site:			Project No:
Desert Sunlight Solar Farm PO- 4800006088			10303
Project/Site Location: Desert Center, California			
Employee Completing Form:	Name (Print) Chris Riley	Signature CRiley	Date: 3 APR 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Chris Riley	CRiley	InDepth	
Craig Johnson	Craig Johnson	InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

- ☐ Explosive –
- ☐ Chemical
- ☐ Biological -
- ☐ Physical -
- ☐ Electrical
- ☐ Other (specify):

Slips, Trips and Falls - With the amount of digging and trenching involved in this project there are many holes out there. Have good awareness of where you are at and what is around you to prevent falling into these areas.

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 4 April 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather	*Description:* Sunny	*High Temp:* 82	*Low Temp:* 61

Workforce	*Site Supervisor/Field Leader:*	Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Chris Riley	UXO Tech III	10	InDepth Corporation
Craig Johnson	UXO Tech II	10	InDepth Corporation
	Total Hours Worked This Date:	20	

Daily Activity Summary

Company	*Activity*	*Location*
Elemental Energy	Trenching activities	Block 2
Aggregate	Clearing activities	Block 10
Russell Corrosion	Soil Sampling	Various Locations

Log

Time:	*Actions Performed:*
0630	Daily Safety Brief
0700	Start of Duty Day
0830	Russell Corrosion – Observed and monitored soil sampling and soil resistivity tests in various locations
0900	Aggregate – Observed and monitored clearing and grubbing operations in Block 10
1230	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 2
1400	Subcontractor safety/planning meeting
1730	End of Duty Day

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature	Chris	*Date* 4 April 2012

Daily Tailgate Meeting Form

Name of Project/Site: Desert Sunlight Solar Farm PO- 4800006088	**Project No:** 10303
Project/Site Location: Desert Center, California	
Employee Completing Form: **Name (Print)** Chris Riley **Signature** Chris	**Date:** 4 APR 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Chris Riley	Chris	InDepth	
Craig Johnson	Craig Johnson	InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

☐ Explosive –	
☐ Chemical	**PPE** - Safety vest worn on site
☐ Biological -	Safety glasses that comply with the ANZ 87 guidelines must be worn on site
☐ Physical -	Hard Hat worn in and around work area
☐ Electrical	Gloves worn if handling any material at the site
☐ Other (specify):	

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 5 April 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather	*Description:* Partly Cloudy	*High Temp:* 82	*Low Temp:* 54

Workforce	*Site Supervisor/Field Leader:* Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Chris Riley	UXO Tech III	10	InDepth Corporation
Craig Johnson	UXO Tech II	10	InDepth Corporation
	Total Hours Worked This Date:	20	

Daily Activity Summary

Company	*Activity*	*Location*
Elemental Energy	Trenching activities	Block 2
Aggregate	Clearing activities	Block 10

Log

Time:	*Actions Performed:*
0630	Daily Safety Brief
0700	Start of Duty Day
0830	Elemental Energy – Observed and monitored trenching operations between two of the vaults in Block 2
1000	Aggregate – Observed and monitored clearing and grubbing operations in Block 10
1400	Subcontractor safety/planning meeting
1730	End of Duty Day

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature	Chris	*Date* 5 April 2012

Daily Tailgate Meeting Form

Name of Project/Site: Desert Sunlight Solar Farm PO- 4800006088	**Project No:** 10303
Project/Site Location: Desert Center, California	
Employee Completing Form: **Name (Print)** Chris Riley **Signature** Chris	**Date:** 5 APR 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Chris Riley	Chris	InDepth	
Craig Johnson	Craig Johnson	InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

☐ Explosive –	
☐ Chemical	**Site Safety** - Proper PPE worn at all times
☐ Biological -	Observe speed limits
☐ Physical -	No driving of vehicles within arrays
☐ Electrical	Check underneath tires before entering vehicles to ensure no wildlife is there
☐ Other (specify):	

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 6 April 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather	*Description:* Sunny	*High Temp:* 75	*Low Temp:* 55

Workforce

Site Supervisor/Field Leader: Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Craig Johnson	UXO Tech III	7	InDepth Corporation
Manuel Romero	UXO Tech II	7	InDepth Corporation
	Total Hours Worked This Date:	14	

Daily Activity Summary

Company	*Activity*	*Location*
Aggregate	Clearing activities	Block 10

Log

Time:	*Actions Performed:*
0630	Daily Safety Brief
0700	Start of Duty Day
0900	Aggregate – Observed and monitored clearing and grubbing operations in Block 10
1400	End of Duty Day

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature		*Date* 6 April 2012

Daily Tailgate Meeting Form

Name of Project/Site: Desert Sunlight Solar Farm PO- 4800006088	**Project No:** 10303
Project/Site Location: Desert Center, California	
Employee Completing Form: **Name (Print)** Craig Johnson CRAIG Johnson **Signature**	**Date:** 6 APR 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Craig Johnson		InDepth	
Manuel Romero		InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

- ☐ Explosive –
- ☐ Chemical
- ☐ Biological -
- ☐ Physical -
- ☐ Electrical
- ☐ Other (specify):

Vehicle Safety – Seatbelt must be worn at all times

Watch speed of vehicle around trailers and pedestrian areas

Check underneath tires before entering vehicle for wildlife