`

WEEKLY SUMMARY REPORT

InDepth Corporation
Phone: 858-716-0299
Fax: 858-225-1889

Project Name / Location: Desert Sunlight Solar Farm / Desert Center, CA	*Week Ending:* 25 Nov 2012
Client:/Contractor: First Solar, LLC	*Contract / Project #:* 10303

Workforce

Name	*Position*	*Employer:*
Chris Riley	UXO Tech III - Site Supervisor	InDepth Corporation
Craig Johnson	UXO Tech II	InDepth Corporation

Labor Hours

Name	*Mon*	*Tues*	*Wed*	*Total*
Chris Riley	10	10	9	29
Craig Johnson	10	10	9	29
				58

Weekly Activity Summary

Supported Aggregate clearing activities

Supported Elemental trenching activities

Weekly UXO Incident Summary

No UXO incidents were encountered during this week

Weekly Safety Summary

No Safety incidents were encountered during this week

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☒ *Daily Field Reports*	☐ *Other:*

Site Super/Field Leader Signature		*Date*	25 Nov 2012

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 19 Nov 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather

Description: Sunny	*High Temp:* 75	*Low Temp:*52

Workforce

Site Supervisor/Field Leader: Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Chris Riley	UXO Tech III	10	InDepth Corporation
Craig Johnson	UXO Tech II	10	InDepth Corporation
	Total Hours Worked This Date:	20	

Daily Activity Summary

Company	*Activity*	*Location*
Aggregate	Clearing activities	Block 3
Elemental	Trenching activities	Block 20

Log

Time:	*Actions Performed:*
0530	Daily Safety Briefing
0600	Start of Duty Day
0730	Aggregate – Observed and monitored grating operations and digging for vaults in Block 3
0900	Elemental – Observed and monitored trenching operations in Block 20
1400	Subcontractor safety/planning meeting
1600	End of Duty Day

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature		*Date* 19 Nov 2012

Daily Tailgate Meeting Form

Name of Project/Site: Desert Sunlight Solar Farm PO- 4800006088			Project No: 10303
Project/Site Location: Desert Center, California			
Employee Completing Form:	Name (Print) Chris Riley	Signature	Date: 19 Nov 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Chris Riley		InDepth	
Craig Johnson		InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

- ☐ Explosive –
- ☐ Chemical
- ☐ Biological -
- ☐ Physical -
- ☐ Electrical
- ☐ Other (specify):

Hydration - With the site being in the middle of the desert, Hydration is a paramount safety concern. Ensure proper hydration is maintained at all times.

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 20 Nov 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather

Description: Sunny	*High Temp:* 75	*Low Temp:*52

Workforce

Site Supervisor/Field Leader: Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Chris Riley	UXO Tech III	10	InDepth Corporation
Craig Johnson	UXO Tech II	10	InDepth Corporation
	Total Hours Worked This Date:	20	

Daily Activity Summary

Company	*Activity*	*Location*
Aggregate	Clearing activities	Block 3
Elemental	Trenching activities	Block 17, 20

Log

Time:	*Actions Performed:*
0530	Daily Safety Briefing
0600	Start of Duty Day
0830	Aggregate – Observed and monitored grating operations and digging for vaults in Block 3
0900	Elemental – Observed and monitored trenching operations in Block 17, 20
1400	Subcontractor safety/planning meeting
1600	End of Duty Day

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature		*Date* 20 Nov 2012

Daily Tailgate Meeting Form

Name of Project/Site: Desert Sunlight Solar Farm PO- 4800006088			Project No: 10303
Project/Site Location: Desert Center, California			
Employee Completing Form:	Name (Print) Chris Riley	Signature Chris	Date: 20 Nov 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Chris Riley	Chris	InDepth	
Craig Johnson	Craig Johnson	InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

☐ Explosive –	
☐ Chemical	**PPE** - Safety vest worn on site
☐ Biological -	Safety glasses that comply with the ANZ 87 guidelines must be worn on site
☐ Physical -	Hard Hat worn in and around work area
☐ Electrical	Gloves worn if handling any material at the site
☐ Other (specify):	

`

DAILY FIELD LOG

InDepth Corporation

Project Name / Location:	Desert Sunlight Solar Farm / Desert Center, CA	*Date:* 21 Nov 2012	
Client:/Contractor:	First Solar, LLC	*Contract / Project #:*	10303

Weather	*Description:* Sunny	*High Temp:* 75	*Low Temp:*54

Workforce	*Site Supervisor/Field Leader:* Chris Riley

Name:	*Position:*	*Hours:*	*Employer:*
Chris Riley	UXO Tech III	9	InDepth Corporation
Craig Johnson	UXO Tech II	9	InDepth Corporation
	Total Hours Worked This Date:	18	

Daily Activity Summary

Company	*Activity*	*Location*
Aggregate	Clearing activities	Block 3
Elemental	Trenching activities	Block 17, 20

Log

Time:	*Actions Performed:*
0530	Daily Safety Briefing
0600	Start of Duty Day
0700	Aggregate – Observed and monitored grating operations and digging for vaults in Block 3
0900	Elemental – Observed and monitored trenching operations in Block 17, 20
1400	Subcontractor safety/planning meeting
1500	End of Duty Day

Attachments

☒ *Tailgate Safety Meeting*	☐ *Incident Report*	☐ *Other:*

Site Super/Field Leader Signature		*Date* 21 Nov 2012

Daily Tailgate Meeting Form

Name of Project/Site: Desert Sunlight Solar Farm PO- 4800006088			Project No: 10303
Project/Site Location: Desert Center, California			
Employee Completing Form:	Name (Print) Chris Riley	Signature	Date: 21 NOV 2012

Acknowledgement:

The following signatures indicate that these personnel understand the potential hazards/controls for the work to be performed.

Name (Print)	Signature	Organization	Phone #
Chris Riley		InDepth	
Craig Johnson		InDepth	

Plan of the Day

(Describe the activities that are planned to be performed today)

Potential Hazards and Controls Discussed

(Describe the potential hazards and controls that may be associated with planned activities)

- ☐ Explosive –
- ☐ Chemical
- ☐ Biological -
- ☐ Physical -
- ☐ Electrical
- ☐ Other (specify):

Slips, Trips and Falls - With the amount of digging and trenching involved in this project there are many holes out there. Have good awareness of where you are at and what is around you to prevent falling into these areas.